Running app: https://documind-web-k6i1.onrender.com

Team 06 — Milestone 5 submission

DRAFT — release acceptance and final submission fields are pending.

Field	Value
Running app	https://documind-web-k6i1.onrender.com
Team	Team 06 — DocuMind
Members	To Hien Hai Dang (11247271); Phan Dang Vu (11247373); Bui Dang Duong (11247274); Nguyen Bao Tai (11247348)
Scrum Master	@taibaonguyen (Sprint 5)
Repository	https://github.com/SE-FDA-NEU/G6_AI66A_SE
Release v1.0	PENDING — not published. Expected URL after verified release: https://github.com/SE-FDA-NEU/G6_AI66A_SE/releases/tag/v1.0
Latest green CI run on main	https://github.com/SE-FDA-NEU/G6_AI66A_SE/actions/runs/43412489569
Test accounts	See the first screen of README.md. PENDING: README currently has no verified production demo accounts; task #255 must supply them. Local seed credentials failed production login.

Submit one file: Team06_M5.pdf. No LMS upload has been performed.

6. Submission workflow

Step	Required action	Actual state / evidence
1. Deploy early	Connect both production services to main and deploy only after CI passes. Keep the public HTTPS URL online until grades are published.	App is reachable. Render blueprint specifies checksPass for frontend. Live service settings, both deployed SHAs and backend CI gate remain unverified. The authenticated Render account currently has an empty workspace and no services.
2. Branch and commit	Commit docs/operations.md and production README changes on a branch.	Operations committed in PR #270. Follow-up checks/docs in PR #271. Production README changes and verified demo accounts remain task #255.
3. Review and merge	Another member uses Review changes to leave a substantive comment, approve, then merge into main. A plain issue/PR comment is not a formal review.	PR #270 approved by Dangtooo and merged; the approval body was empty, so a substantive review comment is not evidenced. PR #271 has green CI but is still open at this audit.
4. Wait and accept	Wait for green main CI and deployment. In private laptop/phone browsers, complete all nine P0 stories by clicking from the landing page; verify reload and restart persistence.	Read-only public checks 11/11; registration, session reload and 375 px six-file validation checked. Full P0, live AI, physical phone/private window and controlled restart remain pending. See docs/release-acceptance.md.
5. Publish release	After acceptance, create v1.0 on the exact green-main SHA running on both services and publish three release-note lines. Never move an existing published tag silently.	PENDING. No tag/release created. Record accepted SHA, frontend/backend deploy IDs, UTC acceptance time and CI URL first.
6. Export and submit	Export the section 7 block as Team06_M5.pdf; check all fields and links, then upload that single PDF to LMS.	Draft PDF generated in docs/Team06_M5.pdf, with this workflow as page 2. Do not upload until all pending fields are resolved. No LMS submission performed.

Use Review changes for the formal review. Resolve pending items before uploading the final PDF.